

**Presentation of Reports – 8.1 Presentation of CEO Report**

---

**Cr Baxter asked about the works relating to the replacement tram stop being carried out in Carlisle Street.**

**Response**

**Trees**

Council are planning to plant new trees on Carlisle Street in June, 4 x Robinia pseudoacacia are being planted within the new WSUD tree plots systems. This species is consistent with other trees along Carlisle street.

**Construction**

Yarra Trams have confirmed final touches are being completed this week to paving, trimming, bike lane marking, demobilising their site sheds and cleaning. Grouting is currently underway and should all be 99% complete this week with likely final touches early next week.

Following construction there will be a DDA audit next week to ensure the project has delivered on accessibility goals.

The bridge walls will also be cleaned. This has been pushed up Yarra Trams' list for graffiti clean-up. No definite date for this yet.