

Proposed Implementation Timelines for Smart Parking Technology Transformations

Option			Parking Technology Renewal and Upgrade Projects	Financial Year 17/18	Financial Year 18/19	Financial Year 19/20	Financial Year 20/21	Financial Year 21/22	Financial Year 22/23	Financial Year 23/24	Financial Year 24/25	Financial Year 25/26	Financial Year 26/27
A	B	C											
✓	✓	✓	1	Replace Infringement issuing devices and new management software for integration platform	April - June					Service Retendered			
✓	✓	✓	2	Install 500 Parking Sensors - Station Pier (98), Fitzroy Street (139), Waterfront Place (35), Carlisle Street (141), York Street (87)*	April - June					Review Service Provision/ Replacement			
✓	✓	✓	3	Implement Fisherman's Bend Paid Parking and related parking control changes		July - Sept							
	✓	✓	4	Implement Municipal Wide Paid Parking Mobile Payment Application (Pay by phone)		July - Sept					Review Service Provision/ Replacement		
	✓	✓	5	Implement on-line Infringement Images		July - Sept					Service Retendered		
		✓	6	Implement Parking way-finding		July - Sept							
		✓	6	Further install 1200 Parking Sensors			Aug-Sept				Review Service Provision/ Replacement		
			7	Replace 465 aged parking machines with suitable replacements						April-Sept			

* York Street and Carlisle Street have timed parking controls. Fitzroy Street has a combination of timed and paid parking controls. Waterfront Place and Station Pier are paid parking controls.

*The proposed timelines are subject to a successful tender and evaluation, and the outcomes of the community engagement.