


Elster Creek Catchment Project Communications & Engagement Approach



	Feb 2018	Mar 2018	Apr 2018	May 2018	Jun 2018	Jul 2018	Aug 2018	Sep 2018	Oct 2018	Nov 2018	Dec 2018
PROGRAM	Working Group Meeting	Working Group Meeting	Working Group Meeting CEO Forum Council Update	Working Group Meeting	Working Group Meeting Elsternwick Park North Project Team Established	Working Group Meeting CEO Forum Council Update	Working Group Meeting	Working Group Meeting	Working Group Meeting CEO Forum Council Update	Working Group Meeting	Working Group Meeting
ENGAGEMENT	Communications Plan and Terms of Reference developed Project dashboard established	Community Reference Group nominations advertised	Community Reference Group nomination evaluation	Communications Plan Endorsed Community Reference Group nomination endorsement		Community Reference Group Meeting #1		Community Reference Group Meeting #2 Stakeholder e-newsletter		Community Reference Group Meeting #3	
OUTPUTS	Lexicon complete Stakeholder Database established		Catchment Planning Scheme Review Delivered		Catchment Asset Register Compiled Future Planning Policy Report Delivered	Flood Maps, Floor Level Data and Flood Heat Map Delivered Distributed Storages Review Complete		GHD Flood Mitigation Study Review Complete			New Actions Development