



Tree Pruning Schedule

Legend

- Not Started
- In Progress
- Completed

Council's tree contractor will be completing zone works in accordance with table below. This is the current schedule based on available workload indicators. Please note that the dates of works may change in accordance with workload pressures, such as storm events and work days lost to inclement weather.

*Albert Park Reserve is managed by Parks Victoria. All trees and other assets within this boundary are managed by Parks Victoria

Zone	Suburb/s	Scheduled Month	Status
11	Elwood / St Kilda / Balaclava / Ripponlea	March	Complete
12	St Kilda / St Kilda East	June / July	Complete
8	Middle Park / St Kilda West / St Kilda	July / August	Complete
6	Albert Park / South Melbourne	September / October	Complete
5	Port Melbourne / Albert Park	November	Complete
3	South Bank / South Melbourne	December 2025 / January 2026	In Progress
2	South Melbourne / Port Melbourne	January / February 2026	Not Started
1	Port Melbourne	March 2026	Not Started
9	St Kilda	TBC (2026)	Not Started
7	Albert Park / Middle Park	TBC (2026)	Not Started
10	Elwood	TBC (2026)	Not Started
4	Melbourne / South Melbourne	TBC (2026)	Not Started

Disclaimer: The City of Port Phillip does not warrant the accuracy or completeness of the information on this map and shall not bear any responsibility or liability for errors or omissions in the information. Reproduction is unauthorised unless with express written permission of the City of Port Phillip. Source: Including, but not limited to City of Port Phillip and Vic Map. Copyright remains with its respective holders.

